



Your ref: PP\_2018\_BLACK\_006\_00  
File no: F18/2389

Ann-Maree Carruthers  
Director, Sydney West Region  
Department of Planning and Environment  
GPO Box 39  
Sydney NSW 2001

28 June 2019

By email

Attention: Mr Michael Cividin

Dear Madam,

**Request for extension of time: Planning Proposal PP\_2018\_BLACK\_006\_00  
for 150 – 162 Reservoir Rd, Blacktown**

We are writing to request an extension of time for completion of the Planning Proposal for 150 – 162 Reservoir Rd, Blacktown.

We are requesting the extension as we are waiting on the completion of the Contamination Report that was requested by the Department of Planning and Environment as part of the Gateway Determination. The consultant is experiencing difficulties with access to one privately owned lot subject to contamination testing.

A revised copy of the Project Timeline is attached.

If you would like to discuss this matter further, please contact Monique Darcy, Contract Policy Planner on 9839 6387.

Yours faithfully,

Trevor Taylor  
Manager Development Policy and Regulation

**Connect - Create - Celebrate**

Council Chambers - 62 Flushcombe Road - Blacktown NSW 2148

Telephone: 02 9839 6000 - DX 8117 Blacktown

Email: [council@blacktown.nsw.gov.au](mailto:council@blacktown.nsw.gov.au) - Website: [www.blacktown.nsw.gov.au](http://www.blacktown.nsw.gov.au)

All correspondence to: The Chief Executive Officer - PO Box 63 - Blacktown NSW 2148

## Part 6 – Project timeline

Tasks	Timeframe
Gateway Determination	September 2018
Public Authority Consultation	October – November 2018
Community Consultation	October – November 2018
Consideration of Submissions	December – January 2019
Update Planning Proposal/report to Council	October 2019
Department review of final Planning Proposal	October 2019