

Project Timeline

Planning Proposal for 20 Waterview Street, Putney (13028)

Stage	Completion Date
Anticipated commencement date (date of Gateway determination)	Early-mid November 2014
Anticipated timeframe for the completion of required technical information	Mid October 2014 (complete)
Timeframe for government agency consultation	December 2014 to February 2015 (due to Christmas period)
Commencement and completion dates for public exhibition period	December 2014 to February 2015 (due to Christmas period)
Dates for public hearing (if required)	N/A
Consideration of submissions	March 2015
Timeframe for the consideration of a proposal post exhibition	March to April 2015
Date of submission to the Department to finalise the LEP	May 2015
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	Unknown