

Part 6 – Project Timeline

Project detail	Timeframe	Timeline
Specialist Studies	3 Months	November 2013
Public exhibition period	1 Month	January 2014
Dates for public hearing (if required)	N/A	N/A
Timeframe for consideration of submissions	1 Month	February 2014
Timeframe for the consideration of a proposal post exhibition including amendments and maps and report to Council	2 months	April 2014
Date of submission to the Department to finalise the LEP	2 Month	June 2014
Anticipated date RPA will make the plan if delegated	1 Month	July 2014
Anticipated date RPA will forward to the Department for notification	1 Month	August 2014