

PART 6 - Project Timeline

STEPS	May	June	July	August	September	October	November
1 Anticipated commencement date (date of Gateway determination)		15th					
2 Anticipated timeframe for the completion of required studies	N/A						
3 Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	N/A						
4 Commencement and completion dates for public exhibition period		22nd June - 8th July					
5 Dates for public hearing (if required)	N/A						
6 Timeframe for consideration of submissions			8th-19th				
7 Report to Council re: public exhibitions and submissions					6th FESP Committee 20th Council		
8 Timeframe for the consideration of a proposal post exhibition	N/A						
9 Finalise plan (drafting, editing, mapping)				20th - 31st			
10 Anticipated date RPA will make the plan (if delegated)					15th		
11 Anticipated date RPA will forward to the department for notification (if delegated).					16th		