

Project Timeline

Planning Proposal to delete Key Sites and rezone Sydney Markets site, Homebush

Gateway Determination (anticipated)	February 2013
Completion of technical assessment	March 2013
Government Agency consultation	April 2013
Public exhibition period	May 2013
Public hearing (if required)	N/A
Submissions Assessment	June 2013
RPA assessment of Planning proposal and exhibition outcomes	July 2013
Submission of endorsed LEP to DP & I for Finalisation	August 2013
RPA decision to make LEP amendment (if delegated)	September 2013
Forwarding of LEP amendment to DP & I for notification (if delegated)	September 2013