

Indicative Timeline for Woodford Lane Reclassification Process

	Start	End
Initial Stages		
Planning Proposal lodged for Gateway determination	29/11/2012	29/11/2012
Gateway Anticipated	< 24/12/2012	TBA
Agency Consultation	14/01/2013	22/02/2013
Advertisement - Local Press	22/02/2013	22/02/2013
Exhibition 28 days	22/02/2013	22/03/2013
Assessment of Submissions / Responses	22/02/2013	29/03/2013
Public Hearing Process		
Additional Information / Studies (if required)	22/03/2013	5/05/2013
Advertisement - Local Press	12/04/2013	12/04/2013
Public Hearing + 21 days (date approximate)	6/05/2013	10/05/2013
Public Hearing Report	Hearing Date	21/06/2013
Target Council Dates (two alternate options)	25/06/2013	9/07/2013
Return to DP&I	22/07/2013	25/07/2013
Plan Making / Completion	30/09/2013	30/09/2013
Notification	30/09/2013	30/09/2013

(No delegation is assumed for reclassification reports)