

Attachment 5 – Indicative project timeline

Task	Anticipated timeframe
Referral to Department of Planning & Environment for Gateway determination	May 2017
Issue of Gateway determination	June 2017
Government agency consultation (if required)	July 2017
Public hearing process	September 2017
Preparation of Chairpersons Report	October 2017
Report to Council	November 2017
Submit planning proposal to the Department of Planning & Environment for determination	December 2017