

Project Timeline
Planning Proposal for 554-582 Liverpool Road & 1 Bede Street, Strathfield South

Gateway Determination (anticipated)	February 2013
Completion of technical assessment	March 2013
Government Agency consultation	April 2013
Public exhibition period	May 2013
Public hearing (if required)	N/A
Submissions Assessment	June 2013
RPA assessment of Planning proposal and exhibition outcomes	July 2013
Submission of endorsed LEP to DP & I for Finalisation	August 2013
RPA decision to make LEP amendment (if delegated)	September 2013
Forwarding of LEP amendment to DP & I for notification (if delegated)	September 2013