

Part 6 – Project Timeline

Task	Anticipated timeframe
Referral to Department of Planning & Environment for Gateway determination	June 2019
Issue of Gateway determination	August 2019
Government agency consultation	September 2019
Public exhibition period	October 2019
Consideration of submissions	November 2019
Report to Council to determine Planning Proposal	December 2019
Submit Planning Proposal to the Department of Planning & Environment for determination	Published January 2020