

Project Timeline

Planning Proposal – 461- 495 Victoria Road, Gladesville (Bunnings)

Assumptions

This timeline is based on the following assumptions.

The Gateway Determination will nominate the following timeframes:

- 28 day community consultation period.
- 9 months to complete the LEP amendment.

Milestone	Anticipated Start Date	Anticipated Finish Date
Completion of required technical information	Mar 12	Aug 12
Council elections (no meetings)	Sep 12	Oct 12
Report to Council seeking approval to forward the Planning Proposal to DOPI for Gateway Determination		28 Nov 13
Submission of Planning Proposal to DOPI for Gateway Determination		20 Dec 13
Anticipated commencement (date of Gateway Determination)		20 Feb 13
Government agency consultation	29 Mar 13	30 Apr 13
Public exhibition period	29 Mar 13	30 Apr 13
Post exhibition consideration of submissions & proposal / preparation of report to council	1 May 13	1 Jul 13
Council mid year recess (no meetings)	Late Jun	Late Jul
Report to council seeking adoption		23 Jul 13
Prepare of planning proposal documents for transmission to DOPI	24 Jul 13	9 Aug 13
Final document audit / check	9 Aug 13	23 Aug 13
Forward to the DOPI for "gazetta"		23 Aug 13
Anticipated date of "gazetta"		14 Oct 13