

PROJECT TIMELINE

Planning Proposal – 388 – 392 Lane Cove Road Macquarie Park

STAGE	DATE
Planning Proposal submitted to Gateway	12 March 2015
Gateway determination received by Council	1 May 2015
Community consultation (28days)	20 May 2015
Outcomes of Community consultation Presented to Council	28 July 2015
Planning Proposal submitted to DoPI requesting notification on Government website	10 August 2015
Notification on NSW Legislation Website	28 August 2015