

Project Timeline

Task	Estimated Completion Time	Dates
Submission of Planning Proposal to DP&I	N/A	24 April 2013
Gateway Determination	DP&I to determine	DP&I to determine
Anticipated timeframe for the completion of required studies	N/A	N/A
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	During exhibition	N/A
Exhibition period	2, 3 or 4 weeks - DP&I to determine	June 2013 - To commence 1 to 2 weeks after gateway determination
Dates for public hearing	N/A	N/A
Timeframe for consideration of submissions	1 week	June or July 2013 - Completed 1 week after the exhibition period ends
Submission report completed, mapping revised, instrument amended, Council report written.	2 weeks	July 2013 - Completed 3 weeks after the exhibition period ends
Council meeting	N/A	Likely to be August or September 2013 meeting
Anticipated date Relevant Planning Authority will forward to the department for plan to be made	1 week	September 2013
PC Opinion and plan made	Varies	PC to determine
Anticipated commencement date	Varies	Minister to determine