



Mr John Wright
Director Planning and Environmental Services
Queanbeyan-Palerang Regional Council
PO Box 348
Bungendore NSW 2621

Our ref: 15/16115

Dear Mr Wright

Planning Proposal PP_2015_PALER_004_01 – Alteration of Gateway Determination

I am writing in relation to the need to extend the timeframe for finalising the above planning proposal to rezone land at Bungendore to SP2 Car Park.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the *Environmental Planning and Assessment Act 1979* (the Act), to alter the Gateway determination dated 27 November 2015 for PP_2015_PALER_004_00. The Alteration of the Gateway Determination is enclosed.

If you have any questions in relation to this matter, I have arranged for Ms Meredith McIntyre to assist you. Meredith can be contacted on (02) 6226 7912.

Yours sincerely



4/11/16

Linda Davis
Acting Director Regions
Southern
Planning Services

Encl:
Alteration to Gateway Determination



Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2015_PALER_004_01)

I, Acting Director Regions, Southern at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* (the Act) to alter the Gateway determination dated 27 November 2015 for the proposed amendment to the Palerang Local Environmental Plan 2014 as follows:

1. Delete:

condition [4] "The timeframe for completing the LEP is to be **12 months** from the week following the Gateway determination."

and replace with:

a new condition [4] "The timeframe for completing the LEP is to be **15 months** from the date of the Gateway determination."

Dated

4th

day of

November

2016

Linda Davis
Acting Director Regions, Southern
Planning Services
Department of Planning and Environment

Delegate of the Minister for Planning