

Project Timeline

Planning Proposal for the reclassification of land in the Canterbury LGA

(14573)

On behalf of Canterbury City Council

Stage	Completion Date
Anticipated commencement date (date of Gateway determination)	Late October / early November 2014
Anticipated timeframe for the completion of required technical information	Mid October 2014
Timeframe for government agency consultation	November to December 2014
Commencement and completion dates for public exhibition period	November to December 2014
Dates for public hearing (if required)	To be determined post exhibition
Consideration of submissions	December 2014 to January 2015
Timeframe for the consideration of a proposal post exhibition	December 2014 to January 2015
Date of submission to the Department to finalise the LEP	February 2015
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	N/A