



Ms Leanne Barnes
General Manager
Bega Valley Shire Council
PO Box 492
Bega NSW 2550

Our ref: 15/10569

Attention: Carley McGregor

Dear Ms Barnes

Planning Proposal PP_2015_BEGAV_005_00– Alteration of Gateway Determination

I have determined as the delegate of the Minister, in accordance with section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 11 August 2015 for PP_2015_BEGAV_005_00, to provide additional time to finalise the planning proposal. The proposal is now due to be completed on 11 November 2016. The Alteration of the Gateway Determination is enclosed.

If you have any questions in relation to this matter, I have arranged for Ms Ann Martin to assist you. Ms Martin can be contacted on (02) 4224 9466.

Yours sincerely



10/8/16

Linda Davis
Acting Director Regions, Southern
Planning Services

Encl:
Alteration to Gateway Determination



Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2015_BEGAV_005_00)

I, the Acting Director Regions, Southern , at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* (the Act) to alter the Gateway determination dated 11 August 2015 for the proposed amendment to the Bega Valley Local Environmental Plan 2013 as follows:

1. Delete:

condition 4 "The timeframe for completing the LEP is to be 12 months from the week following the date of the Gateway determination."

and replace with:

a new condition 4 "The timeframe for completing the LEP will be 15 months from the date of the Gateway determination."

Dated

10th

day of

August

2016

Linda Davis
Acting Director Regions,
Southern
Planning Services
Department of Planning and Environment

Delegate of the Minister for Planning