

Mr Steve McDonald General Manager Muswellbrook Shire Council PO Box 122 MUSWELLBROOK NSW 2333

Attention: Pathum Gunasekara

Dear Mr McDonald

Planning Proposal PP_2014_MUSW_003_00 – Ironbark Ridge, Muswellbrook Alteration of Gateway Determination

I refer to your email received on 12 April 2016 seeking an extension of time to complete Planning Proposal PP_2014_MUSW_003_00 to rezone the subject land from E3 Environmental Management to part R1 General Residential and part R5 Large Lot Residential.

Our ref:

14/12204

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to alter the Gateway determination dated 21 October 2014.

The Gateway Determination has been altered to extend the time to complete the proposal by an additional 12 months. The Proposal is now due for completion by 28 April 2017.

If you have any questions in relation to this matter, I have arranged for Mr Trent Wink to assist you. Mr Wink can be contacted on (02) 49042716.

Yours sincerely

18/4/2016

Monica Gibson

Director Regions, Hunter and Central Coast

Planning Services