

Planning Proposal Project Timeframes

Proposal Title:	Reclassification of land from Community to Operational		
Proposal Summary:	This Planning Proposal (PP) seeks to reclassify 4,109m ² of		
	Lot 2001 DP 1173531, Dorsman Drive Singleton Heights,		
	from 'community' to 'operational' land pursuant to section		
	28 of the Local Government Act 1993, to facilitate the		
	subdivision and sale of the portion of the site currently		
	leased by the Singleton Heights Community Preschool.		
PP Number:	-		
Council File Reference:	LA2/2013		
Responsible Council	Gary Pearson		
Officer:			

	C 4	Estimated Project Timeframes	
	Step	Responsibility	Period
1.	Gateway Determination received by Council.	NSW Department of Planning & Environment	N/A
2.	Proponent provided with a copy of Gateway Determination.	Singleton Council	2 weeks
3.	Proponent lodges any further information as may be required by the Gateway Determination.	Proponent	3 weeks
4.	Review of information lodged by proponent and advise proponent of any matters which need to be resolved to enable proposal to be processed.	Singleton Council	3 weeks
5.	Proponent addresses any matters requiring resolution for the proposals to proceed.	Proponent	3 weeks
6.	Planning proposal	Singleton Council	2 weeks

	amended to comply with Gateway conditions and exhibition material prepared.		
7.	Planning proposal exhibited. Public meeting held during exhibition period.	Singleton Council	4 weeks
8.	Submissions reviewed and planning proposal updated accordingly.	Singleton Council	2 weeks
9.	Planning proposal reported to Council meeting with findings of exhibition.	Singleton Council	3 weeks
10.	Planning proposal lodged with <i>NSW</i> <i>Department of</i> <i>Planning &</i> <i>Environment</i> with a request that the LEP amendment be made.	Singleton Council	2 weeks
		Total:	24 weeks (6 months)

Note:

The project timeframes are based on information available at the time of preparation. The Gateway Determination may identify additional processes or requirements which could require a modification of the expected processing timeframes.

Date:21 October 2014