

Project Timeline: RZ 12 /003 Abenglasslyn Rd - Abenglasslyn.	
	Date
Anticipated commencement date (date of Gateway determination)	3 June 2013
Anticipated timeframe for the completion of required studies	no further studies required
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	11 June 2013
Commencement and completion dates for public exhibition period	11 June 2013 25 June 2013
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	26 June to 10 July for Council report to meeting of 23 July
Timeframe for the consideration of a proposal post exhibition	26 June to 10 July for Council report to meeting of 23 July
Anticipated date RPA will forward the plan to the department to be made (if not delegated)	30 July 2013
Anticipated date RPA will make the plan (if delegated)	20 August 2013
Anticipated date RPA will forward to the department for notification (if delegated)	30 July 2013



MARK ROSER
 Senior Strategic Planner
 Maitland City Council.
 23 May 2013.