

Project Timeline:

	Date
Anticipated commencement date (date of Gateway determination)	Oct 2013
Anticipated timeframe for the completion of required studies	NIL
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	Nov 2013
Commencement and completion dates for public exhibition period	Nov 2013
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	Jan 2014
Timeframe for the consideration of a proposal post exhibition	Jan 2014
Anticipated date RPA will forward the plan to the department to be made (if not delegated)	Feb 2014
Anticipated date RPA will make the plan (if delegated)	April 2014
Anticipated date RPA will forward to the department for notification (if delegated)	April 2014