



Planning & Infrastructure

Office of the Deputy Director General

Mr David Farmer
General Manager
Wollongong City Council
Locked Bag 8821
Wollongong NSW 2500

11/19494

Dear Mr Farmer

I refer to Council's letter of 23 September 2011 seeking an extension of six months time for the completion of the Planning Proposals in relation to various amendments to Wollongong LEP (West Dapto) 2010 (PP_2011_WOLLG_001_00) and for an extension of five months in relation to the widening of Iredell Road, Horsley (PP_2010_WOLLG_003_00).


I note that Council has consulted with State Agencies and has exhibited the draft Planning Proposals, but has requested additional time to complete the proposals due to the need to report the matters to the recently elected Council.

I am prepared to grant the extensions as requested. Therefore, the deadline for the completion of the planning proposal various amendments to Wollongong LEP (West Dapto) 2010 (PP_2011_WOLLG_001_00) is extended from 11 November 2011 to 11 May 2012. The deadline for the completion of the Iredell Road Planning Proposal is extended from 11 December 2011 to 11 May 2012. Please see the attached Amending Gateway Determinations.

The State Government is committed to reducing the time taken to complete planning proposals. In order to meet these commitments, the Minister may take action under section 54(2)(d) of the EP&A Act if the new timeframe is not met.

Please contact Mr Graham Towers of the Department of Planning and Infrastructure's Southern Regional office on 4224 9467 if you would like to discuss this advice.

Yours sincerely



Tom Gellibrand
Deputy Director General
Plan Making and Urban Renewal

Amending Gateway Determination

Planning Proposal (Department Ref: PP_2011_WOLLG_001_00): for various amendments to the Wollongong Local Environmental Plan (West Dapto) 2010.

I, the Deputy Director General, Plan Making & Urban Renewal as delegate of the Minister for Planning and Infrastructure, have determined under section 56(7) of the EP&A Act to alter the original Gateway Determination for the proposed amendment to the Wollongong Local Environmental Plan (West Dapto) 2010 as follows:


Delete

"6. The timeframe for completing the LEP is to be 9 months from the week following the date of the Gateway Determination";

and replace with

"6. The timeframe for completing the LEP is to be 15 months from the week following the date of the original Gateway Determination."

Dated 23rd day of November 2011.



**Tom Gellibrand
Deputy Director General
Plan Making & Urban Renewal
Delegate of the Minister for Planning and Infrastructure**