

Timeline - Planning Proposal - Extension of Bonus Provisions - Gosford City Centre

- anticipated commencement date (date of Gateway determination) - end July 2014
- anticipated timeframe for the completion of required technical information - N/A
- timeframe for government agency consultation (pre and post exhibition as required by Gateway determination) - mid September 2014
- commencement and completion dates for public exhibition period - end September/October 2014
- dates for public hearing (if required) - N/A
- timeframe for consideration of submissions - end October 2014
- timeframe for the consideration of a proposal post exhibition - November 2014
- date of submission to the department to finalise the LEP - December 2014
- anticipated date RPA will make the plan (if delegated) - January 2014
- anticipated date RPA will forward to the department for notification. - January 2014