

Our ref: 14/07557

Mr Paul Anderson Chief Executive Officer Gosford City Council PO Box 21 GOSFORD NSW 2250

Attention: Bruce Ronan

Dear Mr Anderson

Planning Proposal PP_2014_GOSFO_005 – Alteration of Gateway Determination

I refer to Council's email of 15 September 2014 seeking an extension of time to complete Planning Proposal PP_2014_GOSFO_005 to permit a Resource Recovery Facility at Doyle Street and Empire Bay Drive, Kincumber.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to alter the Gateway determination dated 23 June 2014 for PP_2014_GOSFO_005.

The Gateway determination is altered by extending the timeframe for completion of the planning proposal by a further 6 months to 30 March 2015. The remaining conditions in the original Gateway determination continue to apply. I encourage Council to finalise the planning proposal as soon as possible and in advance of the amended completion date.

If you have any questions in relation to this matter, please contact Garry Hopkins of the Department's Gosford office on 4348 5002.

Yours sincerely

22 September 2014

David Rowland General Manager Hunter and Central Coast Region