



Amending Gateway Determination

Planning Proposal (Department Ref: PP_2012_WOLLG_005_00): to consolidate Wollongong (West Dapto) LEP 2010 with Wollongong LEP 2009.

I, the Regional Director, Southern Region as delegate of the Minister for Planning and Infrastructure, have determined under section 56(7) of the EP&A Act to alter the Gateway Determination for the proposed amendment to the Wollongong Local Environmental Plan 2009 described above as follows:

Delete

"4. The timeframe for completing the LEP is to be **13 months** from the week following the date of the Gateway Determination";

and replace with:

"4. The timeframe for completing the LEP is to be **16 months** from the week following the date of the original Gateway Determination."

Dated

19th day of August

2013

**Brett Whitworth
Regional Director
Southern Region
Delegate of the Minister for Planning and
Infrastructure**



13/13735

General Manager
Wollongong City Council
Locked Bag 8821
Wollongong DC NSW 2500

Dear Mr Farmer

I refer to Council's Planning Proposal to consolidate the Wollongong LEP (West Dapto) 2010 with the Wollongong LEP 2009 (PP_2012_WOLLG_005_00).

I note that Council has sent a final Planning Proposal to the Department and the process of drafting an LEP instrument by Parliamentary Counsel has commenced.

As the timeframe in which to complete the Planning Proposal has expired I have decided to use my delegations to grant an extension of three (3) months. Therefore, the deadline for the completion of this planning proposal is extended from 5 August 2013 to 5 November 2013. Please see the attached Amending Gateway Determination.

Please contact Graham Towers on telephone number 02 4224 9467 should you have any further enquiries about this matter.

Yours sincerely

Brett Whitworth
**Regional Director
Southern Region**