

Project Timeline – RZ/5/2009 – Palmdale Cemetery and Memorial Park

Anticipated commencement date (date of Gateway determination)	April 2013
Anticipated timeframe for the completion of required technical information	June 2013
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	June – July 2013
Commencement and completion dates for public exhibition period	August – Sept 2013
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	September 2013
Timeframe for the consideration of a proposal post exhibition	October 2013
Date of submission to the department to finalise the LEP	November 2013
Anticipated date RPA will make the plan (if delegated)	November 2013
Anticipated date RPA will forward to the department for notification.	November 2013