

PROJECT TIMELINE – RZ/6/2014 - Draft Local Environmental Plan to amend the Wyong Local Environmental Plan, 2013, to facilitate the concept “Iconic Development” of an identified Key Site at Toukley.

Anticipated commencement date (date of Gateway determination)	End January, 2015
Anticipated timeframe for the completion of required studies and technical information	February 2015
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	February – March, 2015
Commencement and completion dates for public exhibition period	April - May 2015
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	June 2015
Timeframe for the consideration of a proposal post exhibition	July – August 2015
Date of submission to the department to finalise the LEP	September 2015
Anticipated date RPA will make the plan (if delegated)	End October 2015
Anticipated date RPA will forward to the department for notification.	N/A