

‘BP Forestville’ Planning Proposal Project Timeline

Task	Estimated Completion Time	Date
Submission of Planning Proposal to DP&E	N/A	April 2016
Anticipated Gateway determination	4 weeks	May 2016
Timeframe for government agency consultation	21 days (Pre-exhibition)	June 2016 (If required by Gateway)
Exhibition period	28 days	June/July 2016
Timeframe for consideration of submissions	14 days	July 2016
Submission report completed, Council report written.	21 days	August 2016
Council meeting		September 2016
Anticipated date RPA will make the plan	4 weeks (if delegated)	October 2016