

Our ref: IRF18/4482

Mr David Farmer  
General Manager  
Wollongong City Council  
Locked Bag 8821  
WOLLONGONG DC NSW 2500

Dear David

**Planning Proposal PP\_2016\_WOLLG\_002 – Sheaffes Road South (being land between Sheaffes Road and West Dapto Road, Kembla Grange)**

I refer to Council's email of 16 August 2018 asking for a 12-month extension to finalise the above planning proposal.

I note the delay is due to the time taken to complete and review flood information and that further information on this issue is required. The additional time requested will allow Council to consult with agencies, exhibit the proposal, consider submissions and finalise the plan.

I have determined as the delegate of the Minister, in accordance with section 3.34(7) of the *Environmental Planning and Assessment Act 1979*, to alter the Gateway determination dated 4 February 2016 for PP\_2016\_WOLLG\_002 (as altered) to allow an additional 12 months to finalise the plan, expiring 11 August 2019. The Alteration of Gateway determination is enclosed.

If you would like to discuss this advice, please contact Louise Myler on 4224 9463.

Yours sincerely



21 August 2019

**Sarah Lees**  
**Director Regions, Southern**

Encl: Alteration of Gateway determination