



Mr Michael Whittaker
General Manager
Wyong Shire Council
PO Box 20
WYONG NSW 2259

13/17814

Attention: Rod Mergan

Dear Mr Whittaker

**Planning Proposal PP_2012_WYONG_006_00, Craigie Avenue, Kanwal – Gateway
Extension Request**

I refer to Council's correspondence requesting an extension of time to finalise the planning proposal to rezone Craigie Avenue Precinct for enterprise corridor and environmental conservation purposes.

I am advised the current 12 month timeframe will not be met due to delays in establishing zoning provisions and the completion of supporting studies. I understand Council has now commenced public exhibition of the planning proposal.

I have determined, as the delegate of the Minister in accordance with section 56(7) of the Environmental Planning and Assessment Act 1979, to amend the Gateway Determination dated 11 January 2013 for PP_2012_WYONG_006_00.

The Gateway Determination is amended by extending the time for completion of the planning proposal by 3 months, to 18 April 2014, and the remaining conditions attached in the original Gateway Determination continue to apply.

If you have any questions in relation to this matter, please contact Glenn Hornal of the Department's Gosford office on (02) 4348 5000.

Yours sincerely


Michael Leavey 10/12/13
Regional Director
Hunter & Central Coast Region
Planning Operations & Regional Delivery