

PROJECT TIMELINE CRAIGIE AVENUE REZONING RZ/3/2012

Anticipated commencement date (date of Gateway determination)	December 2012
Anticipated timeframe for the completion of required technical information	March – May 2013
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	May – June 2013
Commencement and completion dates for public exhibition period	May – June 2013
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	July 2013
Timeframe for the consideration of a proposal post exhibition	July 2013
Date of submission to the department to finalise the LEP	August 2013
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the department for notification.	N/A