

PROJECT TIMELINE –

Draft Local Environmental Plan to rezone the majority of the land comprising the former Tuggerah Pioneer Dairy to zone RE1 – Public Recreation.

Anticipated commencement date (date of Gateway determination)	October, 2014
Anticipated timeframe for the completion of required studies and technical information	October, 2014
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	November – December, 2014
Commencement and completion dates for public exhibition period	January – February, 2015
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	March, 2015
Timeframe for the consideration of a proposal post exhibition	March – April, 2015
Date of submission to the department to finalise the LEP	May, 2015
Anticipated date RPA will make the plan (if delegated)	End June, 2015
Anticipated date RPA will forward to the department for notification.	N/A