

Planning Proposal - Diggers @ The Entrance, Long Jetty

	Aug-03	Sep-03	Oct-03	Nov-03	Dec-03	Jan-04	Feb-04	
Gateway Determination								
Timeframe for technical information								
Timeframe for government agency								
Public exhibition - milestones point								
Public hearing (NA)								
Timeframe for submissions								
Timeframe for consideration								
Submission to DoPI for LEP								
RPA to make the Plan								
RPA forward to DoPI for notification								