



Mr Ron Posselt
General Manager
Greater Taree City Council
PO Box 482
TAREE NSW 2430

Our ref: 13/15062

Dear Mr Posselt

Planning Proposal PP_2013_GTARE_002_00 – Alteration of Gateway Determination

I refer to your letter seeking an extension of time to complete Planning Proposal PP_2013_GTARE_002_00 for the Brimbin new town.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to alter the Gateway determination dated 8 November 2013 for PP_2013_GTARE_002_00.

The Gateway Determination has been altered to extend the time to complete the proposal.

The Proposal is now due for completion on 15 November 2015.

If you have any questions in relation to this matter, I have arranged for Mr Ken Phelan to assist you. Mr Phelan can be contacted on (02) 4904 2700.

Yours sincerely

2 December 2014

**David Rowland
General Manager
Hunter and Central Coast Region
Planning Services**