

**PROJECT TIMELINE – Draft Local Environmental Plan to amend Clause 16(1) of the Wyong Local Environmental Plan, 1991.**

|                                                                                                             |                   |
|-------------------------------------------------------------------------------------------------------------|-------------------|
| Anticipated commencement date (date of Gateway determination)                                               | 28 March, 2013    |
| Anticipated timeframe for the completion of required studies and technical information                      | April – June 2013 |
| Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination) | June – July 2013  |
| Commencement and completion dates for public exhibition period                                              | June – July 2013  |
| Dates for public hearing (if required)                                                                      | N/A               |
| Timeframe for consideration of submissions                                                                  | August 2013       |
| Timeframe for the consideration of a proposal post exhibition                                               | August 2013       |
| Date of submission to the department to finalise the LEP                                                    | September 2013    |
| Anticipated date RPA will make the plan (if delegated)                                                      | N/A               |
| Anticipated date RPA will forward to the department for notification.                                       | N/A               |