

PROJECT TIMELINE – Proposed Amendment to “the Map” as well as Clause 60B of the Wyong Local Environmental Plan, 1991

Anticipated commencement date (date of Gateway determination)	11 April, 2013
Anticipated timeframe for the completion of required studies and technical information	May – July, 2013
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	May – July, 2013
Commencement and completion dates for public exhibition period	July – August, 2013
Dates for public hearing (if required)	N/A
Timeframe for consideration of submissions	October, 2013
Timeframe for the consideration of a proposal post exhibition	November 2013
Date of submission to the department to finalise the LEP	December, 2013
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the department for notification.	N/A