



Office of the Director General

Mr Gerard Jose
General Manager
Greater Taree City Council
PO Box 482
TAREE NSW 2430

12/11399

Attention: Mr Richard Pamplin

Dear Mr Jose

**PLANNING PROPOSAL GREATER TAREE LEP (BRIMBIN NEW TOWN) -
GATEWAY DETERMINATION EXTENSION**


I refer to Council's letter of 27 June 2012 seeking an extension of time to complete the Planning Proposal PP_2010_GTARE_003_00 to rezone land at Brimbin for the development of a new town.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to amend the Gateway Determination dated 9 November 2010.

The Gateway Determination is amended by extending the time for the completion of the Planning Proposal by an additional 24 months. The Planning Proposal is now due for completion by 9 May 2014.

I encourage Council to complete the Planning Proposal and related negotiations within the new timeframe. If you have any questions in relation to this matter, please contact Mr Brian Murphy of the Department's Newcastle Office on 4904 2712.

Yours sincerely


Sam Haddad
Director General

20.7.12