

Dee Why Town Centre Planning Proposal Project Timeline

Task	Date
Anticipated commencement date (date of Gateway Determination)	June 2016
Anticipated timeframe for the completion of required technical information	July 2016
Timeframe for government agency consultation (pre and post exhibition as required by Gateway Determination)	July / August 2016
Commencement and completion dates for public exhibition period	August / September 2016
Timeframe for consideration of submissions	September / October 2016
Timeframe for the consideration of the proposal post exhibition	September / October 2016
Date of submission to the department to finalise the LEP	November 2016
Anticipated date RPA will make the plan	January 2017
Anticipated date Council will forward to the department for notification	February 2017