

Project Timeline

Planning Proposal for the reclassification of land in the Canterbury LGA

(16169)

On behalf of Canterbury City Council

Stage	Completion Date
Anticipated timeframe for the completion of required technical information	Late June 2016
Anticipated commencement date (date of Gateway determination)	Mid June 2016
Timeframe for government agency consultation	July – August 2016
Commencement and completion dates for public exhibition period	July –August 2016
Dates for public hearing (if required)	To be determined post exhibition
Consideration of submissions	August – September 2016
Timeframe for the consideration of a proposal post exhibition	August – September 1016
Date of submission to the Department to finalise the LEP	October 2016
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	N/A