

Project Timeline: Niclins Rd Mangrove Mountain – Medical Centre	
	Date
Date of Lodgement with DOP&I	March 2013
Date of Gateway Determination	April 2013
Timeframe for Completion of Technical Information	N/A
Timeframe for Government Agency Consultation	July 2013
Commencement & Completion Dates for Public Exhibition Period	August 2013
Dates for Public Hearing	N/A
Timeframe for Consideration of Submissions	Sept. 2013
Timeframe for the Consideration of a Proposal Post Exhibition (ie Report to Council)	Oct. 2013
Date of Submission to the Department to Finalise the LEP	Oct.2013
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	N/A