

09 January 2012

NSW Police Service
C/o Brown Consulting (NSW) Pty Ltd.

Reference: X11288

Manly Police Station – Building over the NSOOS - Project update.

Dear Sir/Madam,

This letter is to inform you that a feasibility application for the proposed Manly Police Station - Building over the NSOOS (Sewer) was lodged on the 8 December 2011. This application is currently being reviewed by Sydney Water. An initial response to the application was sent to UGL Services, C/o NSW Police Service on 17/12/11, outlining requirements and concerns relating to the proposal.


The NSW Police, and their relevant architects, structural and geotechnical engineers together with their sewer surveyors have been involved with several design meetings directly with Sydney Water over the past four months. The purpose of these meeting was to prepare a design and structural proposal and methodology that has been presented, reviewed and developed to enable the project to be built over the NSOOS easement.

The issues outlined in our letter 17/12/11 will be reviewed at a risk assessment workshop, to be organised by UGL Services. In summary the issues relate to construction methodology, loading impacts, settlement impacts, vibration impacts monitoring methodology during construction and the impact of adjacent development at No.1 Whistler St.

Sydney Water has no objection, in principal, for this development, provided all of the issues & requirements are satisfactory addressed.

Should you need any further information please contact Patrick Monica on Tel: 88494012.

Yours sincerely



Phil Mallin,
Operations Manager, Complex works,
Urban Growth.