






Hand over stages and construction zone May 2016
Hand over Stage 1A March 2017
Stage 1 Construction complete September 2017.

Note:
Deletion of Stage 1A




Hand over Community Hall September 2017
Stage 2 complete October 2020



Hand over Stage 3 October 2020
construction complete January 2023

Do not scale from drawings.
This is a site plan and not a map. It is not intended to be used for navigation or to show distances.
The accuracy of the information shown on this plan is not guaranteed. It is the responsibility of the user to verify the information shown on this plan.

No.	Amendment	By	Date
1	DA SUBMISSION		25.11.15



Consultants:	
Project Manager Midson Group Pty Ltd	T 012 9868 6923
Access Furber Sydney	T 012 9011 8128
Acoustic Consultant Acoustic Logic	T 012 8339 9009
BCA Consultant Vic Lili	T 012 8715 2555
Civil Engineering Northrop Consulting Engineers	T 012 9634 6033
Cost Consultant WT Partnership	T 012 9629 7422
Fire Engineering MCD Fire Engineering	T 0423 822 745
Heritage Consultant City Plan Heritage	T 012 8270 3530
Hydraulic Engineering EVRW	T 0412 523 923
Landscape Architect Taylor Brummer	T 012 9367 8655
Planner City Plan Services	T 012 8270 3500
Electrical, Mechanical JWA	T 012 9437 1000
Structural Engineer Northrop Consulting Engineers	T 012 4226 3333
Traffic Engineer Varga Traffic Planning	T 012 9904 3224
Waste Consultant Waste Audit and Consultancy Services	T 012 9818 8287

Uniting

Uniting Care Ageing NSW, ACT
Level 4, 222 Pitt St, Sydney NSW

PTW Architects

PTW

Level 13, 9 Castlereagh St
Sydney NSW Australia 2000

T +612 9232 5877
F +612 9221 4139

Approvals	By:	Date:
PTW Approval:		
Client Approval:		

NOT TO BE USED
FOR CONSTRUCTION

Project:
BOWDEN BRAE VILLAGE

Title:
STAGING TO DECANTING EXISTING BUILDINGS

<Check Scalebar Scale>

Scale:	Plot Date:	Job No:
1:750@A1 @A1	25.11.2015	211090
Dwg No:	Revision:	
A-DA-005	01	
Sheet:		
DA SUBMISSION		

