WALTER STREET MASTERPLAN PROJECT TIMELINE EVENTS

	EVENT	DATE
1	RMS's Correspondence	06/ February /2017
2	MASTER PLAN PP SUBMISSION Design Report Architectural Report Landscape Civil Planning Proposal Arboricultural Impact Assessment Environmental and Contamination Investigation Report Revision 1 Flora +Fauna Report Revision A Geotech Revision 1 Noise Impact Assessment Final Walter St Traffic Report (01/March/2017) Submission Receipt	06/ March /2017
3	Draft Voluntary Planning Agreement (VPA)	10/ March /2017
4	Intersection of Walter Street with Willoughby Road -Thematic Road Safety Audit	15/ March /2017
5	Council Correspondence Infrastructure Services Comments	09/ June /2017
6	Council Correspondence • Traffic Study Comments	26/ July /2017
7	VPA Offer	08/ August /2017
8	 Architectus Urban Design Comments Final Draft Urban Design Advice Appendix A -Final SEPP65 Assessment Matrix Appendix B - Final Urban Design Concepts rev_20170802 	15/ August /2017
9	Walter Street, Willoughby Proposed Development Uplift -Traffic Study with Appendix	18/ August / 2017
10	Council Correspondence	24/ August / 2017
11	Revised VPA Offer	23/ October/ 2017

12	 AMENDED MASTERPLAN PP SUBMISSION Design Report Architectural Report Landscape Civil Planning Proposal 	06/ November / 2017
13	RMS Approval Letter	07/ November / 2017
14	Council Correspondence • Planning Proposal Comments	01/ December / 2017
15	Minutes of Council Meeting and Report	12/ March / 2018
16	Council's Determination Letter	22/ March / 2018
17	Rezoning Review Application	30 / March / 2018
18	Sydney North Planning Panel Briefing Report	06/ June / 2018
19	Planning Panel's Decision and Recommendation: • Record of Decision • Letter of Recommendation from Planning Panel	06/ June / 2018
20	Meeting with Council officers Ian Arnot, Jane Hosie and Norma shankie williams	22/June/2018
21	Planning proposal re-submission To Willoughby Council	27/July/2018