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Mr V Macdonald Ourref:  16/02290
General Manager

Richmond Valley Council

Locked Bag 10

Casino NSW 2470

Attention: Tony McAteer

Dear Mr Macdonald

Planning Proposal PP_2016_RICHM_001_00- Alteration of Gateway
Determination

| refer to your letter of 3 February 2017 seeking an extension of time to complete
Planning Proposal PP_2016_RICHM_001_00 to rezone land at Spring Grove for
rural residential purposes.

| have determined as the delegate of the Minister, in accordance with section 56(7) of
the Environmental Planning and Assessment Act 1979 to alter the Gateway
determination dated 12 February 2016 for PP_2016_RICHM_001_00. The Alteration
of the Gateway Determination is enclosed.

It is noted that Council has also sought advice from the Department in relation to the
concerns expressed by the Department of Primary Industries — Agriculture. The
extension of time has been granted in part to provide Council the opportunity to
consult and work further with DPI — Agriculture to satisfactorily resolve the issues that
have been raised.

If you have any questions in relation to this matter, | have arranged for Ms Gina
Davis to assist you. Ms Davis can be contacted on (02) 6701 9687.

Yours sincerely

Eé\/ Q\ Cgbruw‘-’( 2.0\

Craig Diss
Acting Director Regions, Northern
Planning Services

Encl:
Alteration to Gateway Determination
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Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2016_RICHM_001_00)

I, the Acting Director Regions, Northern at the Department of Planning and
Environment as delegate of the Minister for Planning, have determined under section
56(7) of the Environmental Planning and Assessment Act 1979 (the Act) to alter the
Gateway determination dated 12 February 2016 for the proposed amendment to the
Richmond Valley Local Environmental Plan 2012 as follows:

1. Delete:

condition 7 ‘The timeframe for completing the LEP is to be 12 months from
the week following the date of the Gateway Determination.’

And replace with:

A new condition 7: ‘The LEP is to be completed by 19 November 2017’.

Dated 2\ day of Cé\yuaw—‘ 2017

Craig Diss
Acting Director Regions, Northern

Planning Services
Department of Planning and Environment

Delegate of the Minister for Planning

Richmond Valley PP_2016_RICHM_001_00 (16/02290)



