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Our Ref: IRF18/21231

Mr Brad Cam

General Manager
Mid-Western Regional Counicl
PO Box 156

MUDGEE NSW 2850

Attention: Sarah Armstrong, Manager Strategic Planning, Development Directorate
Dear Mr Cam

Planning Proposal (PP_2015_MIDWR_004_00) — Alteration of Gateway
determination

| refer to Council’s letter of 3 May 2018 seeking an extension of time to complete
Planning Proposal (PP_2015_MIDWR_004_00) to rezone and amend the minimum
lot size of land at part Lot 2 DP 136904 and part Lot 3 DP 587806 (“Menah”),
Wilbertree Road, Mudgee and issue an Alteration of Gateway determination.

| have determined as the delegate of the Minister, in accordance with section 3.34(7)
of the Environmental Planning and Assessment Act 1979, to alter the Gateway
determination dated 11 November 2015 for (PP_2015_MIDWR_004 00 (as altered).

The Alteration of the Gateway determination is enclosed, which amends the planning
proposal extending the timeframe by 6 months only, to complete the planning
proposal by 18 November 2018.

If you have any questions in relation to this matter, | have arranged for Mr Tim Collins
to assist you. Mr/Collins can be contacted on 6841 2180

Yours sincerely

22.5.18

Damien Pfeiffer
Director Regions, Western
Planning Services

Encl: Alteration of Gateway determination
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Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2015_MIDWR_004_00)

I, Director Regions, Western, Planning Services at the Department of Planning and
Environment, as delegate of the Minister for Planning, have determined under
section 3.34(7) of the Environmental Planning and Assessment Act 1979 to alter the
Gateway determination dated 11 November 2015 (as since altered) for the proposed
amendment to the Mid-Western Regional Local Environmental Plan 2012 as follows:

1. Delete
“condition 7" The timeframe for completing the LEP is to be by 18 May 2018.

and replace with

new condition 7: The timeframe for completing the LEP is by 18 November 2018,

Dated 22" day of May 2018.

N

Damien Pfeiffer

Director Regions, Western
Planning Services
Department of Planning and
Environment

Delegate of the Minister for Planning
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