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Mr Frank Zaknich Our ref: PP_2013_ALBUR_001_00
General Manager

Albury City Council

PO Box 323

ALBURY NSW 264

Attention: Michael Keys

Dear Mr Zaknich

Planning Proposal PP_2013_ALBUR_001_00 — Alteration of Gateway
Determination

| write regarding an extension of time to complete the planning proposal to rezone
land at Willowbank Road from RU2 Rural Landscape Zone with a 100ha minimum lot
size to IN1 General Industrial Zone with no minimum lot size and IN2 Light Industrial
Zone with no minimum lot size.

| have determined as the delegate of the Minister, in accordance with section 56(7) of
the Environmental Planning and Assessment Act, 1979, to alter the Gateway
determination dated 6 March 2013 for PP_2013_ALBUR_001_00 (as altered). The
Alteration of Gateway Determination is enclosed.

The Gateway Alteration extends the timeframe for completing the local environmental
plan by three months and it is now due for completion by 6 December 2017.

If you have any questions in relation to this matter, | have arranged for Mr Haydon
Murdoch to assist you. Haydon can be contacted on (02) 6226 7914.

Yours sincerely

Karen Armstrong 0/4/7
Director Regions

Southern

Planning Services

Encl:
Alteration to Gateway Determination
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Alteration of Gateway Determination
Planning proposal (Department Ref: PP_2013_ALBUR_001_06)

I, Director Regions, Southern, at the Department of Planning and Environment, as
delegate of the Minister for Planning, have determined under section 56(7) of the
Environmental Planning and Assessment Act 1979 to alter the Gateway
determination dated 6 March 2013 (as since altered) for the proposed amendment to
Albury Local Environmental Plan 2010 as follows:

1. Delete:

Condition [7] “The timeframe for completing the LEP is to be 51 months from
the date of the Gateway determination.”

and replace with:

a new condition [4] “The timeframe for completing the LEP is to be 57 months
from the date of the Gateway determination.”

Dated 64 day of - 2017

A //M/Awy
Karen Armstrong

Director Regions, Southern
Planning Services
Department of Planning and
Environment

Delegate of the Minister for Planning



