
Indicative Timeline for Woodford Lane Reclassification Process
Start End

Initial Stages
Planning Proposal lodged for Gateway determination 29/11/2012 29/11/2012
Gateway Anticipated < 24/12/2012 TBA
Agency Consultation 14/01/2013 22/02/2013
Advertisement - Local Press 22/02/2013 22/02/2013
Exhibition 28 days 22/02/2013 22/03/2013
Assessment of Submissions / Responses 22/02/2013 29/03/2013
Public Hearing Process
Additional Information / Studies (if required) 22/03/2013 5/05/2013
Advertisement - Local Press 12/04/2013 12/04/2013
Public Hearing + 21 days (date approximate) 6/05/2013 10/05/2013
Public Hearing Report Hearing Date 21/06/2013
Target Council Dates (two alternate options) 25/06/2013 9/07/2013
Return to DP&I 22/07/2013 25/07/2013
Plan Making / Completion 30/09/2013 30/09/2013
Notification 30/09/2013 30/09/2013

(No delegation is assumed for reclassification reports)


