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Mr Joseph Vescio Contact: Nathan Foster
: P :

Interim General Manager Ehons: 0242249459

Showy Monaro Regional Council Nathan.foster@planning.nsw.gov.au

PO Box 714

Cooma NSW 2630

Attn: Adam Wood

Dear Mr Vescio

Planning Proposal PP_2016_SMONA_001_00 — Reclassification and Rezoning

| refer to Council’'s request on 10 May 2017 that the Gateway determination for the
above planning proposal be amended to allow an additional 3 months to finalise the
plan.

| note that this time is required due to delays in finalising the LEP mapping
associated with the amendment.

| have therefore determined, as the delegate of the Minister and in accordance with
section 56(7) of the Environmental Planning and Assessment Act 1979, to alter the
Gateway determination for the proposal to allow an additional three months to finalise
the proposal, expiring on 12 August 2017. The Alteration of the Gateway
determination is enclosed.

If you would like to discuss this advice, please contact Mr Nathan Foster on 4224
9459.

Yours sincerely

B \E“ﬁ T 3 W/s /173

Deanne Frankel
Acting Director Regions, Southern
Planning Services

Encl: Alteration to Gateway Determination
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Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2016_SMONA_001_00): to reclassify and
rezone part of Lot 20 DP219584, Kosciuszko Road Jindabyne.

|, Deanne Frankel, Acting Director Regions, Southern, at the Department of Planning
and Environment as delegate of the Minister for Planning, have determined under
section 56(7) of the Environmental Planning and Assessment Act 1979 to alter the
Gateway determination dated 12 August 2016 for the proposed amendment to the
Snowy River Local Environmental Plan 2013 described above as follows:

1. Delete:

condition “4. The time frame for completing the LEP is to be 9 months from the
date of the Gateway determination.”

and replace with:

condition “4. The timeframe for completing the LEP is to be 12 months from
the date of the Gateway determination.”

Dated W\ day of Ma \,/\ 2017
i

Deanne Frankel

Acting Director Regions, Southern
Planning Services

Department of Planning and Environment
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Delegate of the Minister for Planning
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