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PP_2016_CCOAS_005 (OBJ16/14546)

Mr Gary Murphy

Chief Executive Officer
Central Coast Council
PO Box 21

GOSFORD NSW 2250

(Go”
Dear Mr M

Planning proposal PP_2016_CCOAS_005 — Alteration of Gateway
Determination

| refer to your letter seeking an extension of time to complete planning proposal
PP_2016_CCOAS_005 to rezone land at Wallarah for industrial and environmental
conservation purposes.

| have determined as the delegate of the Minister, in accordance with section 3.34(7)
of the Environmental Planning and Assessment Act 1979, to alter the Gateway
determination dated 9 December 2016 for PP_2016_CCOAS_005 (since altered).
The Alteration of Gateway determination is enclosed.

As you are aware this planning proposal is included in the Interim Darkinjung
Development Delivery Plan and the land is mapped in the SEPP Aboriginal Land.
The Department will monitor progress of this planning proposal against project
milestones and all available options will be considered should it not meet current
projected timeframes.

If you have any questions in relation to this matter, please contact Mr Garry Hopkins
on 4345 4402.

Yours sincerely

{7/rz/ 209

Greg Sullivan
Director, Central Coast and Hunter
Planning and Assessment

Encl: Alteration of Gateway Determination
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Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2016_CCOAS_005)
I, Director, Central Coast and Hunter at the Department of Planning, Industry and
Environment, as delegate of the Minister for Planning and Public Spaces, have
determined under section 3.34(7) of the Environmental Planning and Assessment Act
1979 to alter the Gateway determination dated 9 December 2016 (since altered) for
the proposed amendment to the Wyong Local Environmental Plan 2013 as follows:

1. Delete condition 9

and replace with:

a new condition 9 “The time frame for completing the LEP is by 30 June 2020”

Dated (7T  dayof Decearlber 2019. ;

Directot, Central Coast and Hunter
Planning and Assessment
Department of Planning, Industry and
Environment

Delegate of the Minister for Planning
and Public Spaces
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