SHIRE COUNCIL

R
Memorandum v{“ WINGECARRIBEE

To: Lisa Foley — Project Officer — Planning Panel Secretariat

CcC: Nicholas Wilton — Manager Development Wingecarribee Council

From: External Planner for Wingecarribee Shire Council

Subject: Single plan and document set DA 17 / 1822

Date: 30 April 2019

File Number: 2018STHO003 — Wingecarribee - DA17/1822

APPLICATION: 17/1822

APPLICANT: Waterbrook Bowral Pty Limited

OWNER: Waterbrook Bowral Pty Limited

PROPERTY DESCRIPTION: Lots 1 and 2 DP 1101892 and Lots 4 to 11 DP 1109214
PROPERTY ADDRESS: 2 — 18 Centennial Road, Bowral NSW 2576
PROPOSED DEVELOPMENT: Concept Plan for Seniors Housing and Stage 1
Dear Lisa,

As discussed, today (30/04/2019) the applicant for this Development Application has provided a comprehensive set of
plans and supporting documents in electronic format to Council. Hard copies of the same plan and document set will be
delivered to Council tomorrow.

This set of plans and documents does not introduce any new information in comparison to that information already
available on the JRPP website and uploaded as of 23 April 2019.

The set of plans and documents is a single comprehensive package of plans and documents which combine:

- The plans and documents tabled at the JRPP Meeting of 12 February 2019; and
- The plans and documents addressing Deferral Matters to be addressed at the JRPP Meeting of 7 May 2019.

| have reviewed the plan and document set in electronic form and confirm that the contents of those plans and documents
are fully representative of the plans and documents already available on the JRPP website.

The single set of plans and documents has been provided in order to:

- Ensure all Panel members have a single set of plans and documents available in hard copy on 7 May 2019

- Ensure that a single set of plans and documents can be referenced in Condition 2 to the draft Notice of
Determination should the Panel support the recommendation of the Supplementary Report on 7 May 2019

- Asingle set of plans and documents can be referenced throughout the assessment, determination and post-
determination processes which potentially simplifies matters for all concerned.

Should the Panel support the recommendation of the Supplementary Report, then:
0] Condition 1 and Condition 19 in Part 2 in the draft Notice of Determination can be deleted and
(i) Part 1 Condition 2 in the draft Notice of Determination can be amended to a single list of plans and

documents as follows:

“2. Development in Accordance with Plans and Documents
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The development shall be implemented in accordance with the approved plans and supporting documents set out in the
following table except where modified by any conditions of development consent.

Plan Title / Supporting Reference / Version Prepared By Dated
Document
Cover Sheet 16104 DA.G.0.00 Marchese 21/11/2017
Partners International PL
Rev | 24/04/2019
Location Plan 16104 DA.S.1.01 Marchese 21/11/2017
Partners International PL
Rev F 11/09/2018
Site Analysis 16104 DA.S.1.02 Marchese 21/11/2017
Partners International PL
Rev F 11/09/2018
Site Analysis — 16104 DA.S.1.03 Marchese 21/11/2017
Response to Street Partners International PL
Rhythm Rev F 10/09/2018
Demolition Plan 16104 DA.S.1.04 Marchese 21/11/2017
Partners International PL
Rev F 11/09/2018
Concept Master Plan 16104 DA.M.1.01 Marchese 21/11/2017
Partners International PL
Rev H 05/04/2019
Staging Plan — DA 16104 DA.M.1.02 Marchese 21/11/2017
Stage-01 Partners International PL
Rev H 05/04/2019
Staging Plan — DA 16104 DA.M.1.03 Marchese 21/11/2017
Stage-02 Partners International PL
Rev H 05/04/2019
Stage 01 Master Plan Marchese Partners
Level Roof 16104 DA.M.1.04 International PL 21/11/2017
Rev H 05/04/2019
Stage 01 Master Plan Marchese Partners
Level ground 16104 DA.M.1.05 International PL 21/11/2017
Rev F 11/09/2018
Street Elevation Marchese Partners
16104 DA.M.2.01 International PL 21/11/2017
Rev F 11/09/2018
Level — B1 Floor Plan — Marchese Partners
Existing 16104 DA.F.0.01 International PL 21/11/2017
Rev F 11/09/2018
Level — 00 Floor Plan — Marchese Partners
Existing 16104 DA.F.0.02 International PL 21/11/2017
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Rev F 11/09/2018
Level — 01 Floor Plan — Marchese Partners
Existing 16104 DA.F.0.03 International PL 21/11/2017

Rev F 11/09/2018
Level — 02 Floor Plan — Marchese Partners
Existing 16104 DA.F.0.04 International PL 21/11/2017

Rev F 11/09/2018
Roof Floor Plan - Existing Marchese Partners

16104 DA.F.0.05 International PL 21/11/2017

Rev F 11/09/2018
Elevation South East Marchese Partners

16104 DA.F.0.10 International PL 21/11/2017

Rev F 11/09/2018
Elevation South West Marchese Partners

16104 DA.F.0.11 International PL 21/11/2017

Rev F 11/09/2018
Elevation North West Marchese Partners

16104 DA.F.0.12 International PL 21/11/2017

Rev F 11/09/2018
Elevation North East Marchese Partners

16104 DA.F.0.13 International PL 21/11/2017

Rev F 11/09/2018
Level — B1 Floor Plan Marchese Partners

16104 DA.F.1.01 International PL 21/11/2017

Rev F 11/09/2018
Level — 00 Floor Plan Marchese Partners

16104 DA.F.1.02 International PL 21/11/2017

Rev F 11/09/2018
Level — 01 Floor Plan Marchese Partners

16104 DA.F.1.03 International PL 21/11/2017

Rev F 11/09/2018
Level — 02 Floor Plan Marchese Partners

16104 DA.F.1.04 International PL 21/11/2017

Rev F 11/09/2018
Level — Roof Floor Plan Marchese Partners

16104 DA.F.1.05 International PL 21/11/2017

Rev F 11/09/2018
Section AA Marchese Partners

16104 DA.F.2.01 International PL 21/11/2017

Rev F 11/09/2018
Section BB Marchese Partners

16104 DA.F.2.02 International PL 21/11/2017

Rev F 11/09/2018
Section CC Marchese Partners

16104 DA.F.2.03 International PL 21/11/2017

Rev F 11/09/2018
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Elevations — SE Marchese Partners

16104 DA.F.3.01 International PL 21/11/2017

Rev F 11/09/2018
Elevations — SW Marchese Partners

16104 DA.F.3.02 International PL 21/11/2017

Rev F 11/09/2018
Elevations — NW Marchese Partners

16104 DA.F.3.03 International PL 21/11/2017

Rev F 11/09/2018
Elevations — NE Marchese Partners

16104 DA.F.3.04 International PL 21/11/2017

Rev F 11/09/2018
External View Marchese Partners

16104 DA.F.4.01 International PL 21/11/2017

Rev F 11/09/2018
Internal View Marchese Partners

16104 DA.F.4.02 International PL 21/11/2017

Rev F 11/09/2018
Material Board Marchese Partners

16104 DA.F.4.03 International PL 21/11/2017

Rev F 11/09/2018
Stage 01 Master Plan Marchese Partners
types 16104 DA.H.0.01 International PL 21/11/2017

Rev H 05/04/2019
Villa Type A Marchese Partners

16104 DA.H.1.01 International PL 21/11/2017

Rev F 11/09/2018
Villa Type A.1 Marchese Partners

16104 DA.H.1.02 International PL 21/11/2017

Rev F 11/09/2018
Villa Type B Marchese Partners

16104 DA.H.1.03 International PL 21/11/2017

Rev F 11/09/2018
Villa Type C Marchese Partners

16104 DA.H.1.04 International PL 21/11/2017

Rev F 11/09/2018
Villa Type C.1 Marchese Partners

16104 DA.H.1.05 International PL 21/11/2017

Rev F 11/09/2018
Villa Type D Marchese Partners

16104 DA.H.1.06 International PL 21/11/2017

Rev F 11/09/2018
Villa Type D.1 Marchese Partners

16104 DA.H.1.07 International PL 21/11/2017

Rev F 11/09/2018
Villa Type E Marchese Partners

16104 DA.H.1.08 International PL 21/11/2017

Rev H 05/04/2019
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External View Marchese Partners
16104 DA.H.2.01 International PL 21/11/2017
Rev F 11/09/2018
Material Board Marchese Partners
16104 DA.H.2.02 International PL 21/11/2017
Rev F 11/09/2018
Adaptable Units Type Marchese Partners
A&A.1 16104 DA.H.3.01 International PL 21/11/2017
Rev F 11/09/2018
Adaptable Units Type B, Marchese Partners
C&C.1 16104 DA.H.3.02 International PL 21/11/2017
Rev F 11/09/2018
Adaptable Units Type Marchese Partners
D&D.1 16104 DA.H.3.03 International PL 21/11/2017
Rev F 11/09/2018
Mechanical Services Level Marchese Partners
1 Kitchen 16104 MS.DA.02 Engineering PL 14/09/2018
Rev B
Mechanical Services Level Marchese Partners
1 Kitchen 16104 MS.DA.01 Engineering PL 14/09/2018
Rev B
Title Sheet and Locality Marchese Partners
Plan 16104 DA-C-001 Engineering PL 14/12/2017
Rev P 24/04/2019
Legend, Abbreviations and Marchese Partners
drawing List 16104 DA-C-002 Engineering PL 14/12/2017
Rev M 08/03/2019
General Notes Marchese Partners
16104 DA-C-003 Engineering PL 14/12/2017
Rev M 08/03/2019
Survey Plans Marchese Partners
16104 DA-C-004 Engineering PL 14/12/2017
Rev M 08/03/2019
Civil Works Erosion and Marchese Partners
Sediment Control Plan — | 16104 DA-C-011 Engineering PL 28/12/2017
Sheet 1
Rev N 08/03/2019
Civil Works Erosion and Marchese Partners
Sediment Control Plan — | 16104 DA-C-012 Engineering PL 28/12/2017
Sheet 2
Rev P 24/04/2019
Civil Works Erosion and Marchese Partners
Sediment Control Plan — | 16104 DA-C-013 Engineering PL 28/12/2017
Sheet 3
Rev N 08/03/2019
Civil Works Erosion and Marchese Partners
Sediment Control Plan — | 16104 DA-C-014 Engineering PL 28/12/2017
Sheet 4
Rev N 08/03/2019
Civil Works Erosion and Marchese Partners
Sediment Control Details | 16104 DA-C-021 Engineering PL 28/12/2017
Rev N 08/03/2019
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Site Works Site Plan Marchese Partners
16104 DA-C-100 Engineering PL 14/12/2017
Rev Q 03/04/2019
Site Works Site Grading Marchese Partners
and bulk earthworks levels | 16104 DA-C-101 Engineering PL 14/12/2017
Plan — Sheet 1
Rev Q 08/03/2019
Site Works Site Grading Marchese Partners
and bulk earthworks levels| 16104 DA-C-102 Engineering PL 14/12/2017
Plan — Sheet 2
Rev U 24/04/2019
Site Works Site Grading Marchese Partners
and bulk earthworks levels| 16104 DA-C-103 Engineering PL 14/12/2017
Plan — Sheet 3
Rev R 08/03/2019
Site Works Site Grading Marchese Partners
and bulk earthworks levels| 16104 DA-C-104 Engineering PL 14/12/2017
Plan — Sheet 4
Rev S 03/04/2019
Civil Works Internal Roads Marchese Partners
Longitudinal Sections — 16104 DA-C-121-4 Engineering PL 14/12/2017
Sheet 1-4
Rev N 08/03/2019
Civil Works Internal Roads Marchese Partners
Longitudinal Sections — 16104 DA-C-125-9 Engineering PL 14/12/2017
Sheet 5-9
Rev N 08/03/2019
Civil Works Typical Road Marchese Partners
cross sections 16104 DA-C-130 Engineering PL 14/12/2017
Rev P 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 1- [ 16104 DA-C-131-136 Engineering PL 14/12/2017
° Rev N 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 7 | 16104 DA-C-137 Engineering PL 14/12/2017
Rev M 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 8 | 16104 DA-C-138 Engineering PL 14/12/2017
Rev N 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 9 | 16104 DA-C-139 Engineering PL 14/12/2017
Rev P 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 16104 DA-C-140-142 Engineering PL 14/12/2017
10-12 Rev M 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 13| 16104 DA-C-143 Engineering PL 14/12/2017
Rev P 08/03/2019
Civil Works internal Roads Marchese Partners
Cross Sections — Sheet 16104 DA-C-144-145 Engineering PL 14/12/2017
14-15
Rev N 08/03/2019
Civil Works Marchese Partners
Entry Roads Detailed 16104 DA-C-146-147 Engineering PL 19/03/2019
Sections - Sheet 1 - 2
Rev Q
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Civil Works Marchese Partners
Entry Roads Detailed 16104 DA-C-148-150 Engineering PL 16/04/2019
Sections - Sheet 3-5
Rev R
Civil Works Marchese Partners
Typical Road Cross 16104 DA-C-151 Engineering PL 17/04/2019
Sections
Rev A
Civil Works Bulk Marchese Partners
Earthworks Site Sections —| 16104 DA-C-161-165 Engineering PL 21/11/2017
Sheet 1-5
Rev M 08/03/2019
Civil Works Site Marchese Partners
Stormwater Drainage Plan | 16104 DA-C-201-204 Engineering PL 21/11/2017
— Sheet 1-4
Rev N 08/03/2019
Civil Works Site Marchese Partners
Stormwater Catchment 16104 DA-C-205-208 Engineering PL 08/03/2019
Plan — Sheet 1-4
Rev A
Civil Works Marchese Partners
Stormwater Longitudinal | 16104 DA-C-221-226 Engineering PL 08/03/2019
Sections —
Sheet 1-6 Rev A
Civil Works Bus Bay Detail Marchese Partners
Plan 16104 DA-C-301 Engineering PL 21/11/2017
Rev M 08/03/2019
Title Page Site Design + Studios
1080 L0OO 25/04/2019
Rev E
Design Intent Site Design + Studios
1080 LPO1 25/04/2019
Rev E
Landscape Masterplan Site Design + Studios
1080 LP02 03/04/2019
Rev F
Wayfinding & Open Space Site Design + Studios
Diagram 1080 LP0O3 25/04/2019
Rev E
Elevations Site Design + Studios
1080 LP04-05 25/04/2019
Rev E
Stage 1 — Landscape Plan Site Design + Studios
1080 LP06 25/04/2019
Rev E
Stage 1 — Main Facilities Site Design + Studios
Area Landscaping Plan 1080 LPO7 25/04/2019
Rev E
Stage 1 — Typical Cluster Site Design + Studios
1080 LPO08 25/04/2019
Rev E
Planting Schedule Site Design + Studios
1080 LP09 25/04/2019
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Rev E
Typical Details Site Design + Studios
1080 LP10 25/04/2019
Rev E
Existing tree plan Site Design + Studios
1080 LP11 03/04/2019
Rev G
Redesigned Entry Road Site Design + Studios
1080 LP12 03/04/2019
Rev D
Concept Landscape Site Design + Studios
Section 1080 LP13 14/03/2019
Rev F
Statement of Lee Environmental
Environmental Effects - Planning Dec 2017
Statement of Facilities & Waterbrook Bowral
Services [2 pages] Undated
Stormwater Management Marchese Partners
Report 2017-1356 Engineering 29/09/2018
Rev C
MUSIC Model Assessment CDS
1731 Rev 1 18/12/2017
Arboricultural Impact Eco Logical Australia
Assessment 18SUT-11544 V6 18/04/2019
Assessment of Anne Clements &
Environmental Constraints | - Associates Pty Limited 19/12/2017
and Opportunities
Vegetation Management Anne Clements &
Plan - Associates Pty Limited 19/09/2018
Threatened Species Test Anne Clements &
of Significance — Stage 1 | - Associates Pty Limited 18/01/2019
and 2
Access Assessment BCA Logic
Report 108893-Access-rl 15/12/2017
BCA Capability BCA Logic
Assessment Report 108893-BCA-r1 15/12/2017
NCC Section J report BCA Energy
1971 21/12/2017
BASIX Certificate BCA Energy
891499M 21/12/2017
Detailed Site Investigation Arcadis
10025626RP01 Rev 2 21/03/2019
Hazardous Materials El Australia
Survey E23933.E10_Rev0 19/07/2018




Memorandum

SHIRE COUNCIL

%&WINGECARRIBEE

Flood Assessment Report FloodMit

J1802_R3 Sep 2018
Heritage Covering Letter Paul Davies Pty Ltd

- 20/12/2017
Heritage Assessment Paul Davies Pty Ltd
Report Draft Dec 2012
Aboriginal Heritage Kayandel Archaeological
Assessment Report Ver 1.3 Services Sep 2018
Revised Traffic and Varga Traffic Planning Pty
Parking Assessment 17788 Ltd 21/09/2018
Report
7.0m Toyota Coaster Varga Traffic Planning Pty
Turning Path sheet 1&2 17788 Ltd 18/04/2019
10.1m Long Fire Truck Varga Traffic Planning Pty
Turning Path sheet 1&2 17788 Ltd 18/04/2019
B99 Vehicle Turning Path Varga Traffic Planning Pty
sheets 1 — 8 17788 Ltd 18/04/2019
8.8m MRV Truck Turning Varga Traffic Planning Pty
Path sheets 1- 6 17788 Ltd 18/04/2019
Concept Construction Waterbrook Bowral
Management Plan Rev.02 17/04/2019

Infrastructure annotated Waterbrook Bowral
drawings sheets 1-3 Rev 02 17/04/2019

Stage 2B sketch of dormer Marchese Partners
style villa [4 pages] International PL 05/04/2019
Waste Management Plan Waste Audit and

- Consultancy Services 11/09/2018

Reason: To ensure the development is carried out in accordance with the approved plans and documentation.”

| trust this information is clear.

Should you have any questions regarding the content please contact myself or Group Manager Planning Development

Services Mr.Nicholas Wilton.

Sophie Perry

Planner for Wingecarribee Shire Council

30 April 2019



