

From: Mark Dicker [mailto:MDicker@blayney.nsw.gov.au]
Sent: Wednesday, 23 May 2018 1:01 PM
To: Haydon Murdoch <Haydon.Murdoch@planning.nsw.gov.au>
Cc: Planning and Environmental Services Records <PServicesRecords@blayney.nsw.gov.au>
Subject: FW: Gateway determination - Flood Planning Map Update

Dear Haydon,

As discussed, Council seeks an extension condition 4 of the attached Gateway determination to 21 months (19th Day of March 2019).

Council's trainee resigned in January and Town Senior Planner retired April. Additionally Councils strategic planning consultant has been focussed on delivering a comprehensive DCP for Blayney during this period.

Council is yet to take public exhibition for this planning proposal due to a new Council commencing and Senior Council management discussing the need for a comprehensive consultation strategy to be in place, due to the likelihood of this PP being misunderstood by the community.

Due to Council management commitments of undertaking Councils IPR requirements staff are yet to formalise a consultation strategy.

Happy to discuss this matter further

Thanks Mark

Mark Dicker
Director Planning and Environmental Services
Blayney Shire Council
PO Box 62 Blayney NSW 2799
p - 02 6368 2104 | m - 0409 742 432 | e - MDicker@blayney.nsw.gov.au | w - www.blayney.nsw.gov.au



From: Jenna McNabb <Jenna.McNabb@planning.nsw.gov.au>
Sent: Tuesday, 20 June 2017 2:11 PM