

Bellingen Planning Proposal 8

The proposed project timeline for this Planning Proposal is 6 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	11 th April 2014
Obtaining technical information	11 th April 2014 (none expected)
Government agency consultation	11 th April 2014 (none expected)
Public exhibition period	17 th April – 15 th May 2014
Consider submissions	7 th June 2014
Council to consider submissions & Planning Proposal	26 th June 2014
Anticipated date RPA will make Plan	25 th July 2014
Anticipated date RPA will forward to Department for notification	8 th August 2014